WWTU Project Payments

As of May 7, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRI|= PROJECTS:
1. Western Interceptor - Division |, Ii, HILIV,V
Engineer 2001 estimate $12.5 M
Design: Division LII, Il (Greeley & Hansen) $ 830,038.00 | $ 89,000.00 % 919,038.00{ % 898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00 | $§ 227,300.00]8%  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, I, Ill & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $§ 913,600.00|%  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,00000|% (10,030.59)| $ 2,611,96941|$% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division II (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15|$ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Il (Atlas Excavating Inc.) $ 1,948,585.00 | $ (35878.15)| $ 1,912,706.85|% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | § 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 175.75 | $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,100.00 | $ 209,173.39 $ 209,173.39 89.74%
Construction: Division IV (INDOT) $ 255984394 |$ 8211455|% 264195849 (§ 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 202760000 % 151,741.00| % 2,179,341.00 | $ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,971,530.62 | $ - $ 4,971,530.62
TOTALS $ 14,763,199.19 | § 655,924.96 | $ 15,419,124.15 | $ 15,154,228.62 | § - $ 15,154,228.62
2. Northside Regional LIft Station and Forco Mains =
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
| |Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $ 19,701.00 | $ - $ 19,701.00 116.91%
| Construction Engineering: (Greeley & Hansen) = s 50830000 § 50830000|% 5486700 § 3391300 $ 8878000}
Construction: (RL Turner Corp) $ 2,793,000.00 | $ 39,572.00 | $ 2,832,572.00 $ - 0.00%
2012 SRF LOAN $ 4,200,000.00 |$ 698,169.00 | $ 33,913.00 | $ 732,082.00 17.43%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 402,699.43 3 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $  402,699.43 ' $ - $ 402,699.43 | reimb to City by SFR

4/30/2013

FAEXCELWWTUKATHY WWTU EXCEL\WWWTU Project Pymt Lists\WWTU Project Pymts Listing, 2013.xls



WWTU Project Payments

As of May 7, 2013 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
3. Wet Weather Facility Improvements (LTCP)
Engineering Services: (Wessler & Associates) $ 14,200.00 | $ - $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
IMPROVEMENT FUND $ 14,200.00 | $ - $ 14,200.00 | $ 14,200.00 - $ 14,200.00
4. Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | § 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 25,635.95 - $ 25,635.95 48.37%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00 { $  209,137.00 $ 209,137.00 114.28%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 145358 | $ 125845358 |% 1,195201.88 $ 1,195201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $ 1,579,974.83 - $ 1,579,974.83
5. Soldiers Home Road Lift Station
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | $ 80,400.00 $ 80,400.00 100.37%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00 | $ 15,900.00 | $ - $ 15,900.00 100.00%
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00 | $ 27,305.00 | $ - $ 27,305.00 93.51%
Construction: (Graves Piumbing Co.) $ 636,636.00 | $§ 12,95395 % 649,589.95 | § 564,152.40 | $ - $ 564,152.40 86.85%
IMPROVEMENT FUND $ 761,836.00 $ 774,789.95[% 687,757.40 | $ - $ 687,757.40
6. Village Area Sanitary Sewer Master plan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase |I: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | § 4,542.50 $ 4,542 .50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
7. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 17500000 [$  153,370.19 | $ - $ 153,370.19
8. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 231,487.50 |$ (5454.00)| $ 226,033501%  226,033.50 $ 226,033.50 100.00%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 49,167.25 | § 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 | $ 573.00 | § 52,957.00 | $ 52,957.00 | § - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 | $ (4,881.00)| $ 328,157.75|$  320,091.03 ' $ - $ 320,091.03
9. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | § 10,453.22 | $ - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
10. Cumberland Ave Ext. Sanitary Sewer Design Study =~
"J Design: (Greeley & Hansen) $ 25,000.00 1% 25,000.00 | $ 24,035.65 $ 24,035.65 96.14% ‘
Preliminary Engingering: (Greeley & Hanseny . ‘1%  1srh0000 & 1B750000)% 2989287 $§ | 4DbBB555 & 70548221 3763%
IMPROVEMENT FUND $ 212,500.00 | $ - $ 212,500.00 | $ 53,928.32 | $ 40,655.55 | $ 94,583.87
11. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,620.47 | $ 109,063.14 | $ 73268361]% 578,976.05 5 578,976.05 79.02%
IMPROVEMENT FUND $ 623,620.47 | $ 109,063.14 |$§ 732,683.61|$ 578,976.05 $ - $ 578,976.05
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Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
12. Co-Generation Facilities Expansion - Mircroturbines
Study Phase: (Wessler Engineering) 9,800.00 9,800.00 [ $ 7,840.00 7,840.00 80.00%
IMPROVEMENT FUND 9,800.00 | $ - 9,800.00 | $ 7,840.00 | $ - 7,840.00
13. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) 186,724.60 | $ - 186,724.60 | $ 162,247.60 162,247.60 86.89%
IMPROVEMENT FUND 186,724.60 | $ - 186,724.60 | $  162,247.60 | § - 162,247.60
14. Yeager Rd Reconstruction, Phase 2
Construction: (Rieth-Riley) 253,677.10 | $ 50,681.00 30435810 | $ 25267825 | % - 252,678.25 83.02%
IMPROVEMENT FUND 253,677.10 | $ 50,681.00 304,358.10 | $  252,678.25 | § - 252,678.25
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